
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 04/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14476-13-000-0

Estimate Summary By Project

Estimate Number: 0005

11/05/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-75/SR 401

 

Contractor:

S & D INDUSTRIAL PAINTING, INC. Date Let:

1575 RAINVILLE RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TARPON SPRINGS FL 34689-6805 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

STAR INSURANCE COMPANY

01/18/2013

02/01/2013

02/26/2013

03/05/2013

10/31/2013

03/20/2014

00/00/0000

241 Days

10/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 158.09

381 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,097,200.00

$1,097,200.00

$38,155.00

99.67%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004585      $1,097,200.00 $1,097,200.00 $38,155.00 96.52% $6,945.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 04/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14476-13-000-0

Estimate Summary By Project

Estimate Number: 0005

11/05/2014

Project Number: M004585      I-75/SR 401 - BRIDGE PAINTING

 

M004585                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $984,262.50 $978,012.00 $6,250.50

Non-Participating $109,362.50 $108,668.00 $694.50

Total Earnings $1,093,625.00 $1,086,680.00 $6,945.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,093,625.00 $1,086,680.00 $6,945.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($34,580.00)

Total: $1,059,045.00 $1,052,100.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $6,945.00

$0.00($34,580.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 04/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14476-13-000-0

Estimate Summary By Project

Estimate Number: 0005

11/05/2014

Project Number M004585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGES

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .816

 30000.000 .184

M004585

 

1.000 $5,520.00 $30,000.00

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  200.000 .000

 25.000 57.000

 

 

57.000 $1,425.00 $1,425.00

Category Amount: $6,945.00 $31,425.00

Project Total Amount: $6,945.00 $1,093,625.00


